COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 20/ 2020

ESTI MATE SUMVARY 10: 44: 59
CONTI D C21162 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 21162-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 132.0 DAYS TI ME ALLOW 190 WORK DAYS
SH 141 AND SH 145, FROM SLI CKROCK AND REDVALE TO NATURI TA PERCENT TI ME: 69. 47 ORI G TI ME ALLOW 190 WORK DAYS

PROJECT NO STR141A- 044
SH1418145 SLI CKROCK&REDVALE- NATURI TA ST

NAME OF ROAD:

PRQIECT COUNTI ES: MONTROSE, REG ON 5 SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 17/ 2020 DATE TI ME STARTED 03/30/2020
2273 RI VER ROAD DATE LET 01/ 30/ 2020 DATE WORK BEGAN 03/ 30/ 2020
DATE AWARDED 02/ 06/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243-4900 DATE NOTI CE TO PROCEED 03/ 30/ 2020

CURRENT TOTAL TH S ESTI MATE
CURRENT PROUECT AMT: $ 12,346, 431.19 PARTI Cl PATI NG $ 75, 000. 00 $ 17, 000. 00
AWARD PRQJECT AMI:  $ 10, 688, 093. 10 NON- PARTI Cl PATI NG 11, 759, 623. 41 1,034, 819. 91
PERCENT COMPLETE: 95. 859% TOTAL EARNI NGS 11, 834, 623. 41 1,051,819.91
FUNDS AVAI LABLE: $ 511, 807. 78 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 11, 834, 623. 41 1,051, 819. 91
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 160, 321. 40 0.00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 11, 674, 302. 01 1,051, 819. 91
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 11, 674, 302. 01 1,051, 819. 91
OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;;7 o 1,70751,7871§ 1

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21162-BID ESTI MATE RUN 10/ 20/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0008 10: 44: 59
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renpval of Asphalt Mat (Pl aning) 103, 122. 000 99, 594. 000
SY 3, 528. 000 4,939. 20
1. 40000 103, 122. 000 144, 370. 80
0010 202-01130 *Rermoval of Guardrail Type 3 5, 749. 000 5, 749. 000
LF 0. 000 0. 00
3. 80000 5, 749. 000 21, 846. 20
0015 202-01300 *Renoval of End Anchorage 22.000 22. 000
EACH 0. 000 0.00
395. 00000 22.000 8, 690. 00
0020 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0025 203-01597 Pot hol i ng 8. 000 0. 000
HOUR 0. 000 0. 00
500. 00000 0. 000 0. 00
0030 203-02330 Laborer 20. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0035 240-00000 *Wldlife Biologist 16. 250 16. 250
HOUR 0. 000 0. 00
80. 00000 16. 250 1, 300. 00
0040 304-06000  Aggregate Base Course (Class 6) 4,526. 650 4,526. 650
TON 0. 000 0. 00
24.00000 4,526. 650 108, 639. 60
0045 304-09014  Aggregate Base Course (Special) 14, 232. 540 2,279. 550
TON 11, 952. 990 319, 742. 48
26. 75000 14, 232. 540 380, 720. 45
0050 310-00610  *Full Depth Reclamation of Hot Mx Asphalt Pavenent 52, 108. 000 52,108. 000
8-12"
( ) Sy 0. 000 0. 00
2.10000 52, 108. 000 109, 426. 80
0055 403-34741 Hot M x Asphalt (Grading SX) (75) (PG 64-22) 80, 216. 000 79, 040. 260
TON 1,174.760 89, 869. 14

76.50000 80, 215. 020 6, 136, 449. 03



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

403- 36721

411- 10255

606- 00301

606- 02003

614- 80391

625- 00000

626- 00000

626- 01114

627-00013

627-00013

627-30410

C21162
21162-BID
STR141A- 044
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Hot M x Asphalt (Grading ST)(75) (PG 58-28)

Emul sified Asphal t

*Quardrail

*End Anchorage (Nonflared) (31 In.

Type 3 (6-3 Post Spacing) (31 In.

(Sl ow Setting)

MGS)

MGS) ( MASH-t est ed)

*Runbl e Strip (Ginding)(Asphalt)

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Pavenent Marking Paint (H gh Build)

*Paverment Marking Paint (H gh Build) (Tenporary)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

33, 791. 390
TON
86. 00000

31,173. 000

3. 00000

5, 801. 000
LF
21. 00000

22.000
EACH
3, 500. 00000

129, 546. 000
LF
0. 30000

1. 000

17, 000. 00000

1.000
LS
512, 000. 00000

270. 000
DAY
29. 00000
6, 500. 000
GAL
23. 00000
7,204. 000
GAL
37. 00000
110. 000
SF

39. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

33, 791. 390
0. 000

33, 791. 390

30, 357
816.

000
000

31,173. 000

5, 801. 000
0. 000

5, 801. 000

22.000
0. 000
22.000

0. 000
129, 546. 000
129, 546. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

. 000
28. 000
. 000

0. 000
2, 353. 000
2, 353. 000

7,204.
0. 000
000

000

7,204.

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 10/ 20/ 2020

2,448

38, 863

812.

54,119

.00

00

.00

.00

80

.00

.00

00

00

.00

.00

10: 44: 59

AMOUNT

2,906, 059

93,519

121, 821.

77,000

38, 863

17,000

512, 000

6, 815

54,119

266, 548

54

00

00

00

80

00

00

00

00

00

.00



CONTI D

CAT NO0200

0115 630- 00000

0120 630-00001

0125 630-00007

0130 630-00012

0135 630-80341

0140 630-80342

0145 630-80343

0150 630-80350

0155 630-80355

0160 630-80360

0165 630-80380

ROADWAY

C21162
21162-BI D
STR141A- 044
| TEM
DESCRI PTI ON
*Fl aggi ng

*Pilot Car Qperation

*Traffic Control Inspection

*Traffic Control Managenent

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Vertical Panel

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

Size A

Si ze B)

Size O

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

6, 500. 000

HOUR
22. 00000
300. 000

HOUR
40. 00000
100. 000

DAY
150. 00000
150. 000
DAY

750. 00000
15. 000

EACH
21. 00000
62. 000

EACH
31. 00000
10. 000

EACH
42.00000
210. 000

EACH
31. 00000
4. 000

EACH
7, 500. 00000
200. 000

EACH
31. 00000
300. 000

EACH

1. 05000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4, 759. 000
1, 082. 250
5, 841. 250

136. 000
84.500
220.500

81. 000
9. 000
90. 000

94. 000
19. 000
113. 000

5. 400
0. 000
5. 400

41. 400
0. 000
41. 400

9. 000
0. 000
9. 000

189. 000
0. 000
189. 000

3. 600
0. 000
3. 600

92.700
0. 000
92. 700

108. 000
0. 000
108. 000
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ESTI MATE RUN 10/ 20/ 2020

23, 809

3,380

1,350

14, 250

50

00

00

00

.00

.00

.00

.00

.00

.00

.00

10: 44: 59

AMOUNT

128, 507

8, 820

13, 500

84, 750

113

1,283

378.

5, 859

27,000

2,873

113

50

00

00

00

40

40

00

00

00

70

40



CONTI D: C21162 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21162-BID ESTI MATE RUN 10/ 20/ 2020
PRQJECT: STR141A- 044 ESTI MATE NO 0008 10: 44: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 0. 900 4, 500. 00
5, 000. 00000 0. 900 4,500. 00
0175 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A Asphalt Pavenent Incentive 350, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70018 F/ A Roadway Snoot hness Incentive 476, 800. 000 0. 000
FA 476, 736. 790 476,736.79
1. 00000 476, 736. 790 476, 736. 79
0195 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0206 700- 70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $12,271,431.19$ 1,034, 819.91 $11, 759, 623. 41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00002 *Field Ofice (Cass 2) 1. 000 0. 750
EACH 0. 250 17, 000. 00
68, 000. 00000 1. 000 68, 000. 00
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CONTI D: 21162
PCN: 21162-BI D ESTI MATE RUN 10/ 20/ 2020
PRQJECT: STR141A- 044 ESTI MATE NG 0008 10: 44: 59
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0215 620-00020 *Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
CAT 0400  CURRENT AMI $ 75, 000. 00 $ 17, 000. 00 $ 75, 000. 00

PRQJECT TOTAL CURRENT AMI $12,346,431.19% 1,051, 819.91 $11, 834, 623. 41



